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A meeting was held in Baton Rouge on Monday with Judd Hammond the Patent 
Attorney foi Norphlet He is veiy conlldent we will be piotected from any patent 
infiingement with the current design He will certainly keep us hamilcss from futuie 
patent violations if our equipment and process designs aie alteied. Judd gave me the 
complete files on Norphlet pertaining to his work as requested by Billy Spector. In my 
opinion we have an excellent, talented, experienced and competent patent attorney in 
Judd Hammond He will be kept in the loop as oui changes occur with guidance from the 
consultants 

It IS interesting to note that ludd knew ever}' one of our consultants very well and 
was pleased with our choices (Of course there aie not many choices anyway) 

Ronnie Jackson and Vic Forte had worked on the waste disposal & lecycle plans foi the 
plant on Monday & Tuesday A meeting was held on Wednesday moining for review and 
updating of these plans Infoimation and composure of oui plans wcie partially sanctioned 
and guided by consultants Steve Owen and Bill Gumpiecht Ronnie had talked with both of 
them foi several houis Ciaig Wilson and Vic Forte were picsent foi some of these telephone 
discussions It appears that a laigc part of our waste (tais, heavies, TCE, HF & unreacted 
products) aie indeed lecyclablc This will save us from SI25,000.00 to S200,000 00 if 
successful That's based on the alternative of having an outside waste disposal company haul 
all of It off and piopeily dispose of everything Ciaig Wilson's leport will treat this subject 
in moie detail We also learned Fiiday thcie is a waste disposal fiim m El Dorado called 
Clean Maibois fhcy should be able to handle oui solids and some of the contaminated 
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I'his disposal issue foi the plant was lop piioiily foi the week 1 am veiy pleased with 
the tentative plans. Some piping modifications in the plant will have to be made. Design 
work should begin oTrMonday the 1with modifications shortly theieafter In my opinion, 
this disposal & recycle pha.se should take about 10 to 14 days aftci startup. Howevei, othei 
phases of the build out design foi the plant will be occuiring at the same time Daily 
consulting w ith Biadfoid Boyd, Steve Owen, Bill Gumphrecht and possibly Judd Hammond 
will be ongoing simultaneously 

As foi Mr likoubo the 134a piocess consultant, he is cuiicntly in Asia on anothci 
assignment Ronnie Jackson is attempting to engage his sei vices thru Steve Owen who 
woiks w ith him at all times as the engineeiing arm and simulation expert fhis would mean 
wc W'lll have his services although they will be limited 1 will get involved with the 
compensation side and contiacting with Mi likoubo Ronnie will probably tiavcl to 
fennessee to visit with Steve Owen this coming week foi a day oi so of face to face 
consulting Steve is unable to travel due to weight lelated difficulties 
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Ray Hahn, the .lones-Hamillon Envnonmcntal N4anagei was also present at the plant 
this past week He and Ciaig Wilson spent eonsideiable time interacting and coordinating 
futuie plans and proceduies for handling all environment issues, permitting and filings with 
oui consultant James Felton. 1 got the impression that Ciaig and Ray weie very pleased with 
his expertise and competency. 

Most of the day Thursday and Friday was spent in meetings and conference calls with 
other K'oiplet staff and Don Dodson discussing strategy for handling the stock letiiin issue 
with the Gaiiisons It is a pitiful shame that aftei doing all we piomised in the lecent board 
meeting, we are still having to spend eonsideiable time, effort and money in encouiaging 
them to carry out their part of our agreement under lesolution. These efforts and funds 
should be spent in cleaning out the plant, focusing on the build out and getting the plant 
ready to lun 

I did speak to Jeff Garrison on two different occasions and made it clear that we weie 
not trying to get iid of him and we wanted him to stay employed foi the long haul as agiecd 
On the first peisonal visit Thursday he was specifically asked if theie would be any "string.s'' 
attached to their stock lelurn documents He insisted everything was m oidei with no 
SLirpiises On the second visit by phone on Fiiday aftei the documents airived (suiprises 
included) he commented that ALL of the items eoveied in then countei offei weie discussed 
m the boaid meeting 1 totally di.sagieed with him and lefeired him to the boaid meeting 
minutes He finally backed off and said we should let the lawyeis do then work 

In summaiy. 1 am still pleased with the planning and consulting stage of the Noiphlct 
pioject at this time especially as they pertain to the pending waste disposal and lecycling 
phase We will get this pioject started Monday while continuing with the consultants and 
planning for the new components and process changes as they suggest 

1 am still piojecting w^e will have a reasonably llnished plan of action foi the build out 
stage bcfoie the end of this month 
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